Newport Sidewalk Improvements Schedule et s epetea T
K A Stevens & Son, Inc.

Project Start: ~ 7/1/2019
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Black = Completed
Blue = Needs to be Completed - not started
Green = Started but not Completed

Newport Sidewalk 7H12019  8/23/2019
Mobilzation miots wnzeots b [
Remove Asphalt SubgradePark St TMS5/2019  THE2019 b .
Remove Asphait Subgrade North Main St 712212019 7126/2019 b .
Slab Repair in front of Village 71292019 8/2/12019 b .
Subgrade Village and Police §/5/2019 877019 b .
Curbing 8712019 8212019 b e
Pour Vilage and Police 8712019 BHE2019 b =
Paving 81072019  BR2372019 b |E5E0
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